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144  Days are 

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  
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"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 

 Restrictions to 

the navigational 

channel will begin 

next week. The 

channel will be 

restricted to 246’ 

and the restric-

tion will last ap-

proximately  one 

month. MoDOT 

has been in con-

tact with the 

USCG regarding 

the restriction, 

but the restriction 

should not im-

pose  any prob-

lems in regards to 

the navigation on 

the river. 

The Nuts and Bolts of it All 
Installing all the bolts on a 

river bridge is no easy or 

quick operation. At the con-

nections of the river span 

girders, there are over 500 

bolts to install. Each bolt is 

tightened, torqued and 

checked. 

*Bridge Updates* 

North Bridge End Work 

 Continuing to set stay-in-

place deck forms. 

River Work 

 Set the final girder from 

Falsework Tower #2 to 

Pier 5. 

 Installed forms  for cap at 

Pier 4. 

 South Bridge End Work 

 Continuing to demo at 

Bent 3. 

 The cap at Bent 1 was 

poured last week. 

Bolts for Lateral Bracings 

Checking Top Flange Girder Bolts 

Checking More Girder Bolts 

Series of Bolts Connecting Each Girder 


